
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:53 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 086 Date: 22-Jan-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 232

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm to light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 22, 2013
Weather – clear, calm to light wind, mild

S Wire Wrapping – South Main Span (Bay pp112 to pp114)
Ironworkers started wrapping with push machine. Ironworkers wrapped about 5ft and s wire ran out.
Ironworkers changed the spools and did a splice at 0930. Ironworkers continued wrapping for about 3ft
before reaching the edge of cable band EPP112 at 1100. Ironworkers then switched to pull machine.
Ironworkers did a splice at 1150 and started wrapping at 1230. Ironworkers finished wrapping at 1500.
Ironworkers secured the s wires with cadwelds. Ironworkers then spent the rest of shift cleaning up.
S Wire Wrapping – South Main Span (Bay pp114 to pp116)
Ironworkers started wrapping with push machine. Ironworkers wrapped about 8ft before reaching the edge
of cable band EPP114 at 1000. Ironworkers did cadwelds and splice at 1115 and started wrapping with pull
machine at 1145. Ironworkers finished wrapping with pull machine at 1300. Ironworkers secured the s
wires with cadwelds and moved to pp116 to pp117.
S Wire Wrapping – South Main Span (Bay pp116 to pp117+)
Ironworkers started setting up for handwrapping at 1330 and started wrapping at 1445. Ironworkers
wrapped about 2” before the end of shift.
Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Rogelio Ruiz
Amando Lomeli, Leo Bercerra (zinc paste and cleaning)

Laraine’s Hour – 2 OT, 0700 to 1730

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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APP Leo BecerraSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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